
Joint SB/CFP&BC Meeting

Start: 1/29/14 ID: 1

Finish: 1/29/14 Dur: 1 day

Res:

Schematic Design

Start: 1/30/14 ID: 3

Finish: 2/18/14 Dur: 14 days

Res:

Estimates of Probable Cost

Start: 2/19/14 ID: 4

Finish: 3/28/14 Dur: 28 days

Res:

CFP&BC Meeting

Start: 4/10/14 ID: 5

Finish: 4/10/14 Dur: 1 day

Res:

Public Forum

Start: 4/16/14 ID: 6

Finish: 4/16/14 Dur: 1 day

Res:

CFP&BC Meeting & Joint SB/CFP&BC

Start: 4/23/14 ID: 7

Finish: 4/23/14 Dur: 1 day

Res:

CFP&BC Meeting

Start: 8/14/14 ID: 17

Finish: 8/14/14 Dur: 1 day

Res:

Site Evaluations

Start: 1/30/14 ID: 2

Finish: 2/18/14 Dur: 14 days

Res:

Joint SB/CFP&BC Meeting

Start: 6/25/14 ID: 12

Finish: 6/25/14 Dur: 1 day

Res:

Total Project Budget and Overall Project Schedule

Start: 7/16/14 ID: 14

Finish: 8/4/14 Dur: 14 days

Res:

Public Forum

Start: 6/4/14 ID: 10

Finish: 6/4/14 Dur: 1 day

Res:

Refine Selected Schematic Design

Start: 6/26/14 ID: 13

Finish: 7/15/14 Dur: 14 days

Res:

CFP&BC Meeting

Start: 8/7/14 ID: 15

Finish: 8/7/14 Dur: 1 day

Res:

Public Forum

Start: 8/13/14 ID: 16

Finish: 8/13/14 Dur: 1 day

Res:

CFP&BC Meeting

Start: 9/4/14 ID: 19

Finish: 9/4/14 Dur: 1 day

Res:

Joint SB/CFP&BC Meeting

Start: 9/10/14 ID: 20

Finish: 9/10/14 Dur: 1 day

Res:

CFP&BC Meeting

Milestone Date: Wed 6/4/14

ID: 9

Total Project Budget and Overall Project Schedule

Start: 8/15/14 ID: 18

Finish: 9/3/14 Dur: 14 days

Res:

Additional Designs and Estimate of Probable Costs

Start: 4/24/14 ID: 8

Finish: 5/29/14 Dur: 26 days

Res:

CFP&BC Meeting

Start: 6/19/14 ID: 11

Finish: 6/19/14 Dur: 1 day

Res:
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