

Agenda for the Special Selectboard Meeting Thursday, October 19, 2017 at 6:30 PM
(Times Are Approximate)

- 1) Approval of Agenda (Action Item) 2 minutes
- 2) Public Comments (Discussion Item) 5 minutes
- 3) July 1, 2017 Storm Event Repairs Project (Discussion/Action Item) 10 minutes

Next Meeting – October 25, 2017 at 6:30 PM

To receive email notices of Selectboard meetings and hearings, agendas, minutes and other notices, send an email to manager-assistant@norwich.vt.us requesting to be placed on the Town Email List.

PATHWAYS CONSULTING, LLC

Planning • Civil & Environmental Engineering • Surveying • Construction Assistance
240 Mechanic Street • Suite 100
Lebanon, New Hampshire 03766
(603) 448-2200 • Fax: (603) 448-1221

October 17, 2017

Herbert A. Durfee III, Town Manager
Town of Norwich
Tracy Hall
300 Main Street
Norwich, Vermont 05055

RE: RECOMMENDATION OF CONTRACT AWARD, JULY 1, 2017 STORM EVENT
REPAIRS PROJECT, TOWN OF NORWICH, VERMONT (Project No. 10727)


Dear Mr. Durfee:

We reviewed the bids submitted for the referenced project and have determined that Nott's Excavating, Inc. (Nott's) is the successful low bidder. Upon review of all materials, and the contractor's proven record of quality performance on similar projects, we recommend that the Town of Norwich award the project (Turnpike Road, Tigertown Road, Upper Turnpike Road, and Needham Road) to Nott's for the cumulative base bid amount of \$ 1,779,793.00.

Please feel free to contact me if you have any questions.

Sincerely,

PATHWAYS CONSULTING, LLC



Rodrick J. Finley, P.E.
Vice President/Director of
Engineering Services

RJF:sef

cc: Andy Hodgdon

September 29, 2017

NOTICE OF AWARD

Dated _____, 20 ____

TO: _____

(BIDDER)

ADDRESS: _____

OWNER'S PROJECT NO: _____

PROJECT: _____

OWNER'S CONTRACT NO: _____

CONTRACT FOR: _____

(Insert name of OWNER as it appears in the Bid Documents)

You are notified that your Bid dated _____ for the above Contract has been considered. You are the apparent successful bidder and have been awarded a contract for:

Total Base Bid _____

(Indicate total Work, alternates or sections of Work awarded)

The Contract Price of your contract _____

_____ Dollars _____).

Six (6) copies of each of the proposed Contract Documents (except Drawings)

Notice of Award. The same number of sets of the Drawings will be delivered separately or otherwise made available to you immediately.

You must comply with the following conditions precedent within ten days of receiving this Notice of Award.

1. You must deliver to the OWNER all of the fully executed counterparts of the Agreement including all the Contract Documents. Each of the Contract Documents must bear your signature on (the cover) (every) page.

Town of Norwich
Notice of Award

September 29, 2017

2. You must deliver with the executed Agreement the Contract Security (Bonds) as specified in the Information for Bidders and General Conditions.

3. (List other conditions precedent).

Provide Certificate of Insurance

Failure to comply with these conditions within the time specified will entitle **OWNER** to consider your bid abandoned, to annul this Notice of Award and to declare your Bid Security forfeited.

Within ten days after receipt of acceptable performance BOND, payment BOND and agreement signed by the party to whom the Agreement was awarded, the **OWNER** will return to you one fully signed counterpart of the Agreement with the Contract Documents attached.

(OWNER)

By

(AUTHORIZED SIGNATURE)

(TITLE)

ACCEPTANCE OF NOTICE

Receipt of the above NOTICE OF AWARD is hereby acknowledged

By _____

The _____ day of _____, 20 _____

By _____

Title _____

Copy to ENGINEER
(Use Certified Mail, Return Receipt Requested)

AGREEMENT

THIS AGREEMENT, made
this _____ day of _____, 20____ by
and between _____,
(Name of OWNER)
and _____ doing business as (an individual,) or
(a partnership,) or (a corporation) hereinafter called "**CONTRACTOR**".

WITNESSETH: That for and in consideration of the payments and agreements hereinafter mentioned:

1. The **CONTRACTOR** will commence and complete the construction of

(Project)

2. The **CONTRACTOR** will furnish all of the material, supplies, tools, equipment, labor and other services necessary for the construction and completion of the **PROJECT** described herein.

3. The **CONTRACTOR** will commence the work required by the **CONTRACT DOCUMENTS** within 10 calendar days after the date of the **NOTICE TO PROCEED unless the for completion is extended otherwise by the CONTRACT DOCUMENTS**. Completion time for the project will be calculated as calendar days from the date specified in the **NOTICE TO PROCEED** as follows:

_____ calendar days for substantial completion.

_____ calendar days for contract completion.

Liquidated damages will be in the amount _____ for each calendar day of delay date established for substantial completion _____ for each calendar day of delay the date established for contract completion

4. The **CONTRACTOR** agrees to perform all of the **WORK** described in the **CONTRACT DOCUMENTS** and comply with the terms therein for the \$ _____ or as shown in the **BID** schedule.

5. The term "**CONTRACT DOCUMENTS**" means and includes the following:

- (A) Invitation to Bid Instructions to Bidders Bid Form
- (B) Bid Bond
- (C) Special Provisions
- (D) General Special Provisions for All Projects dated *October 12, 2016*
- (E) Notice of Award
- (F) Agreement
- (G) Payment Bond
- (H) Performance Bond
- (I) Notice to Proceed
- (J) Change Order
- (K) Certificate of Substantial Completion
- (L) Contractor's Affidavit
- (M) Contractor's Release
- (N) DRAWINGS prepared by:
Pathways Consulting, LLC
numbered _____ through _____, and dated _____, 20 _____
- (O) SPECIFICATIONS prepared or issued by:
Pathways Consulting, LLC
_____, and dated _____, 20 _____
- (P) ADDENDA:
No. _____, dated _____, 20 _____
No. _____, dated _____, 20 _____

6. The **OWNER** will pay to the **CONTRACTOR** in the manner and at such times as set forth in the General Conditions such amounts as required by the **CONTRACT DOCUMENTS**.

7. This Agreement shall be binding upon all parties hereto and their respective heirs, executors, administrators, successors, and assigns.

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their

duly authorized officials, this Agreement in Six (6) copies, each of which shall be deemed an original on the date first above written.

OWNER: _____

By: _____

Name: _____
(Please type)

(SEAL)

ATTEST: _____

Name: _____

Title: _____

CONTRACTOR: _____

By: _____

Name: _____

Address: _____

(SEAL)

ATTEST: _____

Name: _____

Title: _____

**BID TABULATION
FOR
TOWN OF NORWICH JULY 1, 2017 STORM EVENT REPAIRS PROJECT
PREPARED BY PATHWAYS CONSULTING, LLC (Project No. 10727)
October 13, 2017
Turnpike Road Bid**

VTrans Item No.	Item Description	Quantity	Unit	J.P. SICARD, INC.		NOTTS EXCAVATING, INC.		G.W. TATRO CONSTRUCTION, INC.		NEIL H. DANIELS, INC.		L&M SERVICE CONTRACTORS, LLC		DANIEL S. CLAY EXCAVATION	
				Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price
201.11	Clearing And Grubbing (Including Individual Trees And Stumps)	1	AC	\$12,673.00	\$12,673.00	\$12,000.00	\$12,000.00	\$3,000.00	\$3,000.00	\$40,000.00	\$40,000.00	\$12,000.00	\$12,000.00		\$0.00
203.15	Common Excavation	3,400	CY	\$7.00	\$23,800.00	\$12.00	\$40,800.00	\$10.00	\$34,000.00	\$11.00	\$37,400.00	\$10.00	\$34,000.00		\$0.00
203.25	Channel Excavation Of Earth (Ditches)	3,550	CY	\$10.00	\$35,500.00	\$12.00	\$42,600.00	\$10.00	\$35,500.00	\$11.00	\$39,050.00	\$10.00	\$35,500.00		\$0.00
203.28	Excavation Of Surfaces And Pavements	100	CY	\$12.00	\$1,200.00	\$15.00	\$1,500.00	\$17.00	\$1,700.00	\$25.00	\$2,500.00	\$20.00	\$2,000.00		\$0.00
203.3	Earth Borrow	100	CY	\$13.00	\$1,300.00	\$15.00	\$1,500.00	\$19.00	\$1,900.00	\$30.00	\$3,000.00	\$20.00	\$2,000.00		\$0.00
203.32	Granular Borrow	100	CY	\$29.00	\$2,900.00	\$25.00	\$2,500.00	\$24.00	\$2,400.00	\$45.00	\$4,500.00	\$30.00	\$3,000.00		\$0.00
204.2	Trench Excavation Of Earth	1,850	CY	\$3.00	\$5,550.00	\$12.00	\$22,200.00	\$14.00	\$25,900.00	\$60.00	\$111,000.00	\$20.00	\$37,000.00		\$0.00
SP	¾" Dense Graded Crushed Stone	900	CY	\$12.00	\$10,800.00	\$12.00	\$10,800.00	\$16.00	\$14,400.00	\$15.00	\$13,500.00	\$25.00	\$22,500.00		\$0.00
SP	6" Dense Graded Crushed Stone	3,500	CY	\$12.00	\$42,000.00	\$13.00	\$45,500.00	\$15.00	\$52,500.00	\$14.00	\$49,000.00	\$25.00	\$87,500.00		\$0.00
SP	2' Dense Graded Crushed Stone	1,800	CY	\$12.00	\$21,600.00	\$15.00	\$27,000.00	\$15.00	\$27,000.00	\$20.00	\$36,000.00	\$35.00	\$63,000.00		\$0.00
406.25	Bituminous Concrete Pavement	100	TON	\$205.00	\$20,500.00	\$214.00	\$21,400.00	\$180.00	\$18,000.00	\$175.00	\$17,500.00	\$175.00	\$17,500.00		\$0.00
604.20	Concrete Catch Basin With Cast Iron Grate	0	EA	\$4,500.00	\$0.00	\$3,000.00	\$0.00	\$2,600.00	\$0.00	\$3,000.00	\$0.00	\$3,500.00	\$0.00		\$0.00
601.0924	24-Inch Corrugated Polyethylene Pipe (CPEP)	1,650	LF	\$28.00	\$46,200.00	\$15.00	\$24,750.00	\$23.00	\$37,950.00	\$7.00	\$11,550.00	\$15.00	\$24,750.00		\$0.00
SP	Precast Concrete Headwall	66	EA	\$1,500.00	\$99,000.00	\$2,350.00	\$155,100.00	\$2,500.00	\$165,000.00	\$1,900.00	\$125,400.00	\$3,500.00	\$231,000.00		\$0.00
601.995	Cleaning Culvert Pipe In Place (Driveways)	150	LF	\$48.00	\$7,200.00	\$20.00	\$3,000.00	\$10.00	\$1,500.00	\$50.00	\$7,500.00	\$25.00	\$3,750.00		\$0.00
613.10	Stone Fill, Type I (Ditches)	1,775	CY	\$29.00	\$51,475.00	\$35.00	\$62,125.00	\$36.00	\$63,900.00	\$40.00	\$71,000.00	\$37.00	\$65,675.00		\$0.00
613.11	Stone Fill, Type II (Ditches)	1,775	CY	\$30.00	\$53,250.00	\$35.00	\$62,125.00	\$36.00	\$63,900.00	\$38.00	\$67,450.00	\$45.00	\$79,875.00		\$0.00
617.10	Relocate Mailbox Single Support	25	EA	\$220.00	\$5,500.00	\$235.00	\$5,875.00	\$150.00	\$3,750.00	\$120.00	\$3,000.00	\$100.00	\$2,500.00		\$0.00

621.205	Steel Beam Guardrail, Galvanized W/8 Foot Posts	925	LF	\$21.00	\$19,425.00	\$31.00	\$28,675.00	\$32.00	\$29,600.00	\$32.00	\$29,600.00	\$30.00	\$27,750.00		\$0.00
621.65	Anchor for Steel Beam Guardrail	16	EA	\$840.00	\$13,440.00	\$1,210.00	\$19,360.00	\$2,000.00	\$32,000.00	\$1,300.00	\$20,800.00	\$1,250.00	\$20,000.00		\$0.00
621.80	Remove & Dispose of Guard Rail	925	LF	\$1.00	\$925.00	\$2.00	\$1,850.00	\$3.00	\$2,775.00	\$2.00	\$1,850.00	\$2.00	\$1,850.00		\$0.00
630.15	Flaggers	240	HR	\$34.00	\$8,160.00	\$30.00	\$7,200.00	\$32.00	\$7,680.00	\$35.00	\$8,400.00	\$25.00	\$6,000.00		\$0.00
635.11	Mobilization/Demobilization	1	LS	\$181,500.00	\$181,500.00	\$22,750.00	\$22,750.00	\$23,000.00	\$23,000.00	\$80,000.00	\$80,000.00	\$90,000.00	\$90,000.00		\$0.00
649.31	Geotextile Under Stone Fill	5,300	SY	\$0.50	\$2,650.00	\$0.50	\$2,650.00	\$2.50	\$13,250.00	\$1.20	\$6,360.00	\$1.50	\$7,950.00		\$0.00
649.51	Geotextile For Silt Fence	1,200	SY	\$6.00	\$7,200.00	\$3.00	\$3,600.00	\$6.00	\$7,200.00	\$9.00	\$10,800.00	\$1.00	\$1,200.00		\$0.00
SP	Hydroseed	9,680	SY	\$0.75	\$7,260.00	\$1.20	\$11,616.00	\$1.00	\$9,680.00	\$2.00	\$19,360.00	\$1.00	\$9,680.00		\$0.00
651.17	Seed, Winter Rye	220	LB	\$9.00	\$1,980.00	\$5.00	\$1,100.00	\$20.00	\$4,400.00	\$5.00	\$1,100.00	\$5.00	\$1,100.00		\$0.00
651.29	Straw Mulch	4	TON	\$900.00	\$3,600.00	\$1,000.00	\$4,000.00	\$500.00	\$2,000.00	\$1,200.00	\$4,800.00	\$1,000.00	\$4,000.00		\$0.00
651.35	Topsoil	50	CY	\$70.00	\$3,500.00	\$30.00	\$1,500.00	\$40.00	\$2,000.00	\$100.00	\$5,000.00	\$45.00	\$2,250.00		\$0.00
653.20	Temporary Erosion Matting	9,680	SY	\$3.00	\$29,040.00	\$2.00	\$19,360.00	\$2.00	\$19,360.00	\$1.50	\$14,520.00	\$1.00	\$9,680.00		\$0.00
653.25	Temporary Stone Check Dam Type I	200	CY	\$39.00	\$7,800.00	\$45.00	\$9,000.00	\$125.00	\$25,000.00	\$50.00	\$10,000.00	\$35.00	\$7,000.00		\$0.00
653.60	Erosion Log	800	LF	\$4.20	\$3,360.00	\$4.00	\$3,200.00	\$7.00	\$5,600.00	\$3.00	\$2,400.00	\$5.00	\$4,000.00		\$0.00
Subtotal					\$730,288.00		\$676,636.00		\$735,845.00		\$854,340.00		\$916,010.00		\$0.00

BID TABULATION SUMMARY (Turnpike Road)

TOTAL Bid Amount (Turnpike Road)	\$730,288.00	\$676,636.00	\$735,845.00	\$854,340.00	\$916,010.00	\$0.00
----------------------------------	--------------	--------------	--------------	--------------	--------------	--------

**BID TABULATION
FOR
TOWN OF NORWICH JULY 1, 2017 STORM EVENT REPAIRS PROJECT
PREPARED BY PATHWAYS CONSULTING, LLC (Project No. 10727)
October 13, 2017
Tigertown Road Bid**

VTrans Item No.	Item Description	Quantity	Unit	J.P. SICARD, INC.		NOTTS EXCAVATING, INC.		G.W. TATRO CONSTRUCTION, INC.		NEIL H. DANIELS, INC.		L&M SERVICE CONTRACTORS, LLC		DANIEL S. CLAY EXCAVATION	
				Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price
201.11	Clearing And Grubbing (Including Individual Trees And Stumps)	3	AC	\$12,673.00	\$38,019.00	\$12,000.00	\$36,000.00	\$3,000.00	\$9,000.00	\$40,000.00	\$120,000.00	\$12,000.00	\$36,000.00	\$4,650.00	\$13,950.00
203.15	Common Excavation	1,900	CY	\$7.00	\$13,300.00	\$12.00	\$22,800.00	\$10.00	\$19,000.00	\$7.00	\$13,300.00	\$10.00	\$19,000.00	\$7.50	\$14,250.00
203.25	Channel Excavation Of Earth (Ditches)	5,800	CY	\$10.00	\$58,000.00	\$12.00	\$69,600.00	\$10.00	\$58,000.00	\$7.00	\$40,600.00	\$10.00	\$58,000.00	\$5.50	\$31,900.00
203.28	Excavation Of Surfaces And Pavements	300	CY	\$12.00	\$3,600.00	\$15.00	\$4,500.00	\$17.00	\$5,100.00	\$20.00	\$6,000.00	\$20.00	\$6,000.00	\$7.10	\$2,130.00
203.3	Earth Borrow	300	CY	\$13.00	\$3,900.00	\$15.00	\$4,500.00	\$19.00	\$5,700.00	\$25.00	\$7,500.00	\$20.00	\$6,000.00	\$16.25	\$4,875.00
203.32	Granular Borrow	300	CY	\$29.00	\$8,700.00	\$25.00	\$7,500.00	\$24.00	\$7,200.00	\$40.00	\$12,000.00	\$30.00	\$9,000.00	\$15.75	\$4,725.00
204.2	Trench Excavation Of Earth	1,950	CY	\$3.00	\$5,850.00	\$12.00	\$23,400.00	\$14.00	\$27,300.00	\$40.00	\$78,000.00	\$20.00	\$39,000.00	\$2.85	\$5,557.50
SP	¾" Dense Graded Crushed Stone	500	CY	\$12.00	\$6,000.00	\$12.00	\$6,000.00	\$16.00	\$8,000.00	\$15.00	\$7,500.00	\$25.00	\$12,500.00	\$14.55	\$7,275.00
SP	6" Dense Graded Crushed Stone	1,900	CY	\$12.00	\$22,800.00	\$13.00	\$24,700.00	\$15.00	\$28,500.00	\$14.00	\$26,600.00	\$25.00	\$47,500.00	\$10.40	\$19,760.00
SP	2' Dense Graded Crushed Stone	1,100	CY	\$12.00	\$13,200.00	\$15.00	\$16,500.00	\$15.00	\$16,500.00	\$20.00	\$22,000.00	\$35.00	\$38,500.00	\$13.65	\$15,015.00
406.25	Bituminous Concrete Pavement	0	TON	\$205.00	\$0.00	\$214.00	\$0.00	\$180.00	\$0.00	\$175.00	\$0.00	\$175.00	\$0.00	\$0.00	
604.20	Concrete Catch Basin With Cast Iron Grate	0	EA	\$4,500.00	\$0.00	\$3,000.00	\$0.00	\$2,600.00	\$0.00	\$3,000.00	\$0.00	\$3,500.00	\$0.00	\$0.00	
601.0924	24-Inch Corrugated Polyethylene Pipe (CPEP)	1,800	LF	\$28.00	\$50,400.00	\$15.00	\$27,000.00	\$23.00	\$41,400.00	\$5.00	\$9,000.00	\$15.00	\$27,000.00	\$3.25	\$5,850.00
SP	Precast Concrete Headwall	72	EA	\$1,500.00	\$108,000.00	\$2,350.00	\$169,200.00	\$2,500.00	\$180,000.00	\$1,900.00	\$136,800.00	\$3,500.00	\$252,000.00	\$736.00	\$52,992.00
601.995	Cleaning Culvert Pipe In Place (Driveways)	100	LF	\$48.00	\$4,800.00	\$20.00	\$2,000.00	\$10.00	\$1,000.00	\$50.00	\$5,000.00	\$25.00	\$2,500.00	\$4.50	\$450.00
613.10	Stone Fill, Type I (Ditches)	2,925	CY	\$29.00	\$84,825.00	\$35.00	\$102,375.00	\$36.00	\$105,300.00	\$40.00	\$117,000.00	\$37.00	\$108,225.00	\$29.80	\$87,165.00
613.11	Stone Fill, Type II (Ditches)	2,925	CY	\$30.00	\$87,750.00	\$35.00	\$102,375.00	\$36.00	\$105,300.00	\$38.00	\$111,150.00	\$45.00	\$131,625.00	\$30.30	\$88,627.50
617.10	Relocate Mailbox Single Support	20	EA	\$220.00	\$4,400.00	\$235.00	\$4,700.00	\$150.00	\$3,000.00	\$120.00	\$2,400.00	\$100.00	\$2,000.00	\$110.00	\$2,200.00

621.205	Steel Beam Guardrail, Galvanized W/8 Foot Posts	625	LF	\$21.00	\$13,125.00	\$31.00	\$19,375.00	\$32.00	\$20,000.00	\$32.00	\$20,000.00	\$30.00	\$18,750.00	\$22.71	\$14,193.75
621.65	Anchor for Steel Beam Guardrail	14	EA	\$840.00	\$11,760.00	\$1,210.00	\$16,940.00	\$2,000.00	\$28,000.00	\$1,300.00	\$18,200.00	\$1,250.00	\$17,500.00	\$920.00	\$12,880.00
621.80	Remove & Dispose of Guard Rail	625	LF	\$1.00	\$625.00	\$2.00	\$1,250.00	\$3.00	\$1,875.00	\$2.00	\$1,250.00	\$2.00	\$1,250.00	\$1.15	\$718.75
630.15	Flaggers	240	HR	\$34.00	\$8,160.00	\$30.00	\$7,200.00	\$32.00	\$7,680.00	\$35.00	\$8,400.00	\$25.00	\$6,000.00	\$48.50	\$11,640.00
635.11	Mobilization/Demobilization	1	LS	\$186,000.00	\$186,000.00	\$22,750.00	\$22,750.00	\$15,000.00	\$15,000.00	\$75,000.00	\$75,000.00	\$50,000.00	\$50,000.00	\$10,500.00	\$10,500.00
649.31	Geotextile Under Stone Fill	8,750	SY	\$0.50	\$4,375.00	\$0.50	\$4,375.00	\$2.50	\$21,875.00	\$1.20	\$10,500.00	\$1.00	\$8,750.00	\$0.85	\$7,437.50
649.51	Geotextile For Silt Fence	1,200	SY	\$6.00	\$7,200.00	\$3.00	\$3,600.00	\$6.00	\$7,200.00	\$9.00	\$10,800.00	\$1.00	\$1,200.00	\$3.50	\$4,200.00
SP	Hydroseed	17,000	SY	\$0.75	\$12,750.00	\$1.20	\$20,400.00	\$1.00	\$17,000.00	\$2.00	\$34,000.00	\$1.00	\$17,000.00	\$1.75	\$29,750.00
651.17	Seed, Winter Rye	385	LB	\$9.00	\$3,465.00	\$5.00	\$1,925.00	\$20.00	\$7,700.00	\$5.00	\$1,925.00	\$5.00	\$1,925.00	\$1.25	\$481.25
651.29	Straw Mulch	7	TON	\$900.00	\$6,300.00	\$1,000.00	\$7,000.00	\$500.00	\$3,500.00	\$1,200.00	\$8,400.00	\$1,000.00	\$7,000.00	\$550.00	\$3,850.00
651.35	Topsoil	100	CY	\$70.00	\$7,000.00	\$30.00	\$3,000.00	\$40.00	\$4,000.00	\$100.00	\$10,000.00	\$45.00	\$4,500.00	\$60.15	\$6,015.00
653.20	Temporary Erosion Matting	17,000	SY	\$3.00	\$51,000.00	\$2.00	\$34,000.00	\$2.00	\$34,000.00	\$1.50	\$25,500.00	\$1.00	\$17,000.00	\$0.25	\$4,250.00
653.25	Temporary Stone Check Dam Type I	200	CY	\$39.00	\$7,800.00	\$45.00	\$9,000.00	\$125.00	\$25,000.00	\$50.00	\$10,000.00	\$35.00	\$7,000.00	\$33.65	\$6,730.00
653.60	Erosion Log	800	LF	\$4.20	\$3,360.00	\$4.00	\$3,200.00	\$7.00	\$5,600.00	\$3.00	\$2,400.00	\$5.00	\$4,000.00	\$3.85	\$3,080.00
Subtotal				\$836,464.00	\$836,464.00	\$777,165.00	\$777,165.00	\$818,730.00	\$818,730.00	\$951,225.00	\$951,225.00	\$956,725.00	\$956,725.00	\$472,448.25	\$472,448.25

BID TABULATION SUMMARY (Tigertown Road)

TOTAL Bid Amount (Tigertown Road)	\$836,464.00	\$777,165.00	\$818,730.00	\$951,225.00	\$956,725.00	\$472,448.25
-----------------------------------	--------------	--------------	--------------	--------------	--------------	--------------

**BID TABULATION
FOR
TOWN OF NORWICH JULY 1, 2017 STORM EVENT REPAIRS PROJECT
PREPARED BY PATHWAYS CONSULTING, LLC (Project No. 10727)
October 13, 2017**

Upper Turnpike Road Bid

VTrans Item No.	Item Description	Quantity	Unit	J.P. SICARD, INC.		NOTTS EXCAVATING, INC.		G.W. TATRO CONSTRUCTION, INC.		NEIL H. DANIELS, INC.		L&M SERVICE CONTRACTORS, LLC		DANIEL S. CLAY EXCAVATION	
				Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price
201.11	Clearing And Grubbing (Including Individual Trees And Stumps)	1	AC	\$12,673.00	\$12,673.00	\$12,000.00	\$12,000.00	\$3,000.00	\$3,000.00	\$40,000.00	\$40,000.00	\$12,000.00	\$12,000.00		\$0.00
203.15	Common Excavation	950	CY	\$7.00	\$6,650.00	\$12.00	\$11,400.00	\$10.00	\$9,500.00	\$11.00	\$10,450.00	\$10.00	\$9,500.00		\$0.00
203.25	Channel Excavation Of Earth (Ditches)	1,650	CY	\$10.00	\$16,500.00	\$12.00	\$19,800.00	\$10.00	\$16,500.00	\$11.00	\$18,150.00	\$10.00	\$16,500.00		\$0.00
203.28	Excavation Of Surfaces And Pavements	0	CY	\$12.00	\$0.00	\$15.00	\$0.00	\$17.00	\$0.00	\$25.00	\$0.00	\$20.00	\$0.00		\$0.00
203.3	Earth Borrow	100	CY	\$13.00	\$1,300.00	\$15.00	\$1,500.00	\$19.00	\$1,900.00	\$30.00	\$3,000.00	\$20.00	\$2,000.00		\$0.00
203.32	Granular Borrow	100	CY	\$29.00	\$2,900.00	\$25.00	\$2,500.00	\$24.00	\$2,400.00	\$45.00	\$4,500.00	\$30.00	\$3,000.00		\$0.00
204.2	Trench Excavation Of Earth	750	CY	\$3.00	\$2,250.00	\$12.00	\$9,000.00	\$14.00	\$10,500.00	\$60.00	\$45,000.00	\$20.00	\$15,000.00		\$0.00
SP	¾" Dense Graded Crushed Stone	250	CY	\$12.00	\$3,000.00	\$12.00	\$3,000.00	\$16.00	\$4,000.00	\$15.00	\$3,750.00	\$25.00	\$6,250.00		\$0.00
SP	6" Dense Graded Crushed Stone	100	CY	\$12.00	\$1,200.00	\$13.00	\$1,300.00	\$15.00	\$1,500.00	\$14.00	\$1,400.00	\$25.00	\$2,500.00		\$0.00
SP	2' Dense Graded Crushed Stone	0	CY	\$12.00	\$0.00	\$15.00	\$0.00	\$15.00	\$0.00	\$20.00	\$0.00	\$35.00	\$0.00		\$0.00
406.25	Bituminous Concrete Pavement	0	TON	\$205.00	\$0.00	\$214.00	\$0.00	\$180.00	\$0.00	\$175.00	\$0.00	\$125.00	\$0.00		\$0.00
604.20	Concrete Catch Basin With Cast Iron Grate	1	EA	\$4,500.00	\$4,500.00	\$3,000.00	\$3,000.00	\$2,600.00	\$2,600.00	\$3,000.00	\$3,000.00	\$3,500.00	\$3,500.00		\$0.00
601.0924	24-Inch Corrugated Polyethylene Pipe (CPEP)	750	LF	\$28.00	\$21,000.00	\$15.00	\$11,250.00	\$23.00	\$17,250.00	\$7.00	\$5,250.00	\$15.00	\$11,250.00		\$0.00
SP	Precast Concrete Headwall	30	EA	\$1,500.00	\$45,000.00	\$2,350.00	\$70,500.00	\$2,700.00	\$81,000.00	\$1,900.00	\$57,000.00	\$3,500.00	\$105,000.00		\$0.00
601.995	Cleaning Culvert Pipe In Place (Driveways)	50	LF	\$48.00	\$2,400.00	\$20.00	\$1,000.00	\$10.00	\$500.00	\$50.00	\$2,500.00	\$25.00	\$1,250.00		\$0.00
613.10	Stone Fill, Type I (Ditches)	825	CY	\$29.00	\$23,925.00	\$35.00	\$28,875.00	\$36.00	\$29,700.00	\$40.00	\$33,000.00	\$37.00	\$30,525.00		\$0.00
613.11	Stone Fill, Type II (Ditches)	825	CY	\$30.00	\$24,750.00	\$35.00	\$28,875.00	\$36.00	\$29,700.00	\$38.00	\$31,350.00	\$45.00	\$37,125.00		\$0.00
617.10	Relocate Mailbox Single Support	10	EA	\$220.00	\$2,200.00	\$235.00	\$2,350.00	\$150.00	\$1,500.00	\$120.00	\$1,200.00	\$100.00	\$1,000.00		\$0.00

621.205	Steel Beam Guardrail, Galvanized W/8 Foot Posts	0	LF	\$21.00	\$0.00	\$31.00	\$0.00	\$32.00	\$0.00	\$32.00	\$0.00	\$30.00	\$0.00	\$0.00
621.65	Anchor for Steel Beam Guardrail	0	EA	\$840.00	\$0.00	\$1,210.00	\$0.00	\$2,000.00	\$0.00	\$1,300.00	\$0.00	\$1,250.00	\$0.00	\$0.00
621.80	Remove & Dispose of Guard Rail	0	LF	\$1.00	\$0.00	\$2.00	\$0.00	\$3.00	\$0.00	\$2.00	\$0.00	\$2.00	\$0.00	\$0.00
630.15	Flaggers	160	HR	\$34.00	\$5,440.00	\$30.00	\$4,800.00	\$32.00	\$5,120.00	\$35.00	\$5,600.00	\$25.00	\$4,000.00	\$0.00
635.11	Mobilization/Demobilization	1	LS	\$28,500.00	\$28,500.00	\$1.00	\$1.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$50,000.00	\$50,000.00	\$0.00
649.31	Geotextile Under Stone Fill	2,450	SY	\$0.50	\$1,225.00	\$0.50	\$1,225.00	\$2.50	\$6,125.00	\$1.20	\$2,940.00	\$1.00	\$2,450.00	\$0.00
649.51	Geotextile For Silt Fence	560	SY	\$6.00	\$3,360.00	\$3.00	\$1,680.00	\$6.00	\$3,360.00	\$9.00	\$5,040.00	\$1.00	\$560.00	\$0.00
SP	Hydroseed	9,680	SY	\$0.75	\$7,260.00	\$1.20	\$11,616.00	\$1.00	\$9,680.00	\$2.00	\$19,360.00	\$1.00	\$9,680.00	\$0.00
651.17	Seed, Winter Rye	220	LB	\$9.00	\$1,980.00	\$5.00	\$1,100.00	\$20.00	\$4,400.00	\$5.00	\$1,100.00	\$5.00	\$1,100.00	\$0.00
651.29	Straw Mulch	4	TON	\$900.00	\$3,600.00	\$1,000.00	\$4,000.00	\$500.00	\$2,000.00	\$1,200.00	\$4,800.00	\$1,000.00	\$4,000.00	\$0.00
651.35	Topsoil	50	CY	\$70.00	\$3,500.00	\$30.00	\$1,500.00	\$40.00	\$2,000.00	\$100.00	\$5,000.00	\$45.00	\$2,250.00	\$0.00
653.20	Temporary Erosion Matting	9,680	SY	\$3.00	\$29,040.00	\$2.00	\$19,360.00	\$2.00	\$19,360.00	\$1.50	\$14,520.00	\$1.00	\$9,680.00	\$0.00
653.25	Temporary Stone Check Dam Type I	200	CY	\$39.00	\$7,800.00	\$45.00	\$9,000.00	\$125.00	\$25,000.00	\$50.00	\$10,000.00	\$35.00	\$7,000.00	\$0.00
653.60	Erosion Log	400	LF	\$4.20	\$1,680.00	\$4.00	\$1,600.00	\$7.00	\$2,800.00	\$3.00	\$1,200.00	\$5.00	\$2,000.00	\$0.00
Subtotal				\$263,633.00	\$262,232.00	\$306,395.00	\$344,110.00	\$349,120.00	\$0.00					

BID TABULATION SUMMARY (Upper Turnpike Road)

TOTAL Bid Amount (Upper Turnpike Road)	\$263,633.00	\$262,232.00	\$306,395.00	\$344,110.00	\$349,120.00	\$0.00
--	--------------	--------------	--------------	--------------	--------------	--------

**BID TABULATION
FOR
TOWN OF NORWICH JULY 1, 2017 STORM EVENT REPAIRS PROJECT
PREPARED BY PATHWAYS CONSULTING, LLC (Project No. 10727)
October 13, 2017
Needham Road Bid**

VTrans Item No.	Item Description	Quantity	Unit	J.P. SICARD, INC.		NOTTS EXCAVATING, INC.		G.W. TATRO CONSTRUCTION, INC.		NEIL H. DANIELS, INC.		L&M SERVICE CONTRACTORS, LLC		DANIEL S. CLAY EXCAVATION	
				Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price
201.11	Clearing And Grubbing (Including Individual Trees And Stumps)	0.25	AC	\$12,673.00	\$3,168.25	\$12,000.00	\$3,000.00	\$3,000.00	\$750.00	\$40,000.00	\$10,000.00	\$12,000.00	\$3,000.00		\$0.00
203.15	Common Excavation	100	CY	\$7.00	\$700.00	\$12.00	\$1,200.00	\$10.00	\$1,000.00	\$11.00	\$1,100.00	\$10.00	\$1,000.00		\$0.00
203.25	Channel Excavation Of Earth (Ditches)	150	CY	\$10.00	\$1,500.00	\$12.00	\$1,800.00	\$10.00	\$1,500.00	\$11.00	\$1,650.00	\$10.00	\$1,500.00		\$0.00
203.28	Excavation Of Surfaces And Pavements	0	CY	\$12.00	\$0.00	\$15.00	\$0.00	\$17.00	\$0.00	\$25.00	\$0.00	\$20.00	\$0.00		\$0.00
203.3	Earth Borrow	100	CY	\$13.00	\$1,300.00	\$15.00	\$1,500.00	\$19.00	\$1,900.00	\$30.00	\$3,000.00	\$20.00	\$2,000.00		\$0.00
203.32	Granular Borrow	100	CY	\$29.00	\$2,900.00	\$25.00	\$2,500.00	\$24.00	\$2,400.00	\$45.00	\$4,500.00	\$30.00	\$3,000.00		\$0.00
204.2	Trench Excavation Of Earth	0	CY	\$3.00	\$0.00	\$14.00	\$0.00	\$14.00	\$0.00	\$60.00	\$0.00	\$20.00	\$0.00		\$0.00
SP	¾" Dense Graded Crushed Stone	150	CY	\$12.00	\$1,800.00	\$12.00	\$1,800.00	\$16.00	\$2,400.00	\$15.00	\$2,250.00	\$25.00	\$3,750.00		\$0.00
SP	6" Dense Graded Crushed Stone	300	CY	\$12.00	\$3,600.00	\$13.00	\$3,900.00	\$15.00	\$4,500.00	\$14.00	\$4,200.00	\$25.00	\$7,500.00		\$0.00
SP	2' Dense Graded Crushed Stone	300	CY	\$12.00	\$3,600.00	\$15.00	\$4,500.00	\$15.00	\$4,500.00	\$20.00	\$6,000.00	\$35.00	\$10,500.00		\$0.00
406.25	Bituminous Concrete Pavement	0	TON	\$205.00	\$0.00	\$214.00	\$0.00	\$180.00	\$0.00	\$175.00	\$0.00	\$175.00	\$0.00		\$0.00
604.20	Concrete Catch Basin With Cast Iron Grate	0	EA	\$4,500.00	\$0.00	\$3,000.00	\$0.00	\$2,600.00	\$0.00	\$3,000.00	\$0.00	\$3,500.00	\$0.00		\$0.00
601.0960	60-Inch Corrugated Polyethylene Pipe (CPEP)	100	LF	\$80.00	\$8,000.00	\$40.00	\$4,000.00	\$100.00	\$10,000.00	\$7.00	\$700.00	\$100.00	\$10,000.00		\$0.00
SP	Precast Concrete Headwall	2	EA	\$9,600.00	\$19,200.00	\$2,350.00	\$4,700.00	\$2,700.00	\$5,400.00	\$12,000.00	\$24,000.00	\$10,000.00	\$20,000.00		\$0.00
601.995	Cleaning Culvert Pipe In Place (Driveways)	0	LF	\$48.00	\$0.00	\$20.00	\$0.00	\$10.00	\$0.00	\$50.00	\$0.00	\$25.00	\$0.00		\$0.00
613.10	Stone Fill, Type I (Ditches)	0	CY	\$29.00	\$0.00	\$35.00	\$0.00	\$36.00	\$0.00	\$40.00	\$0.00	\$37.00	\$0.00		\$0.00
613.11	Stone Fill, Type II (Ditches)	150	CY	\$30.00	\$4,500.00	\$35.00	\$5,250.00	\$36.00	\$5,400.00	\$38.00	\$5,700.00	\$45.00	\$6,750.00		\$0.00
617.10	Relocate Mailbox Single Support	0	EA	\$220.00	\$0.00	\$235.00	\$0.00	\$150.00	\$0.00	\$120.00	\$0.00	\$100.00	\$0.00		\$0.00

621.205	Steel Beam Guardrail, Galvanized W/8 Foot Posts	200	LF	\$21.00	\$4,200.00	\$31.00	\$6,200.00	\$32.00	\$6,400.00	\$32.00	\$6,400.00	\$30.00	\$6,000.00		\$0.00
621.65	Anchor for Steel Beam Guardrail	4	EA	\$840.00	\$3,360.00	\$1,210.00	\$4,840.00	\$2,000.00	\$8,000.00	\$1,300.00	\$5,200.00	\$1,250.00	\$5,000.00		\$0.00
621.80	Remove & Dispose of Guard Rail	0	LF	\$1.00	\$0.00	\$2.00	\$0.00	\$3.00	\$0.00	\$2.00	\$0.00	\$2.00	\$0.00		\$0.00
630.15	Flaggers	80	HR	\$34.00	\$2,720.00	\$30.00	\$2,400.00	\$32.00	\$2,560.00	\$35.00	\$2,800.00	\$25.00	\$2,000.00		\$0.00
635.11	Mobilization/Demobilization	1	LS	\$12,000.00	\$12,000.00	\$1.00	\$1.00	\$15,000.00	\$15,000.00	\$30,000.00	\$30,000.00	\$13,000.00	\$13,000.00		\$0.00
649.31	Geotextile Under Stone Fill	250	SY	\$0.50	\$125.00	\$0.50	\$125.00	\$2.50	\$625.00	\$1.20	\$300.00	\$1.00	\$250.00		\$0.00
649.51	Geotextile For Silt Fence	75	SY	\$6.00	\$450.00	\$3.00	\$225.00	\$6.00	\$450.00	\$9.00	\$675.00	\$1.00	\$75.00		\$0.00
SP	Hydroseed	2,420	SY	\$0.75	\$1,815.00	\$1.20	\$2,904.00	\$1.00	\$2,420.00	\$2.00	\$4,840.00	\$1.00	\$2,420.00		\$0.00
651.17	Seed, Winter Rye	55	LB	\$9.00	\$495.00	\$5.00	\$275.00	\$20.00	\$1,100.00	\$5.00	\$275.00	\$5.00	\$275.00		\$0.00
651.29	Straw Mulch	1	TON	\$900.00	\$900.00	\$1,000.00	\$1,000.00	\$500.00	\$500.00	\$1,200.00	\$1,200.00	\$1,000.00	\$1,000.00		\$0.00
651.35	Topsoil	50	CY	\$70.00	\$3,500.00	\$30.00	\$1,500.00	\$40.00	\$2,000.00	\$100.00	\$5,000.00	\$45.00	\$2,250.00		\$0.00
653.20	Temporary Erosion Matting	2,420	SY	\$3.00	\$7,260.00	\$2.00	\$4,840.00	\$2.00	\$4,840.00	\$1.50	\$3,630.00	\$1.00	\$2,420.00		\$0.00
653.25	Temporary Stone Check Dam Type I	100	CY	\$39.00	\$3,900.00	\$45.00	\$4,500.00	\$125.00	\$12,500.00	\$50.00	\$5,000.00	\$35.00	\$3,500.00		\$0.00
653.60	Erosion Log	200	LF	\$4.20	\$840.00	\$4.00	\$800.00	\$7.00	\$1,400.00	\$3.00	\$600.00	\$5.00	\$1,000.00		\$0.00
Subtotal					\$91,833.25		\$63,760.00		\$97,545.00		\$129,020.00		\$108,190.00		\$0.00

BID TABULATION SUMMARY (Needham Road)

TOTAL Bid Amount (Needham Road)	\$91,833.25	\$63,760.00	\$97,545.00	\$129,020.00	\$108,190.00	\$0.00
---------------------------------	-------------	-------------	-------------	--------------	--------------	--------

**BID TABULATION
FOR
TOWN OF NORWICH JULY 1, 2017 STORM EVENT REPAIRS PROJECT
PREPARED BY PATHWAYS CONSULTING, LLC (Project No. 10727)
October 13, 2017
Turnpike Road Bid**

VTrans Item No.	Item Description	Quantity	Unit	J.P. SICARD, INC.		NOTTS EXCAVATING, INC.		G.W. TATRO CONSTRUCTION, INC.		NEIL H. DANIELS, INC.		L&M SERVICE CONTRACTORS, LLC		DANIEL S. CLAY EXCAVATION	
				Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price	Bid Unit Price	Total Bid Price
201.11	Clearing And Grubbing (Including Individual Trees And Stumps)	1	AC	\$12,673.00	\$12,673.00	\$12,000.00	\$12,000.00	\$3,000.00	\$3,000.00	\$40,000.00	\$40,000.00	\$12,000.00	\$12,000.00		\$0.00
203.15	Common Excavation	3,400	CY	\$7.00	\$23,800.00	\$12.00	\$40,800.00	\$10.00	\$34,000.00	\$11.00	\$37,400.00	\$10.00	\$34,000.00		\$0.00
203.25	Channel Excavation Of Earth (Ditches)	3,550	CY	\$10.00	\$35,500.00	\$12.00	\$42,600.00	\$10.00	\$35,500.00	\$11.00	\$39,050.00	\$10.00	\$35,500.00		\$0.00
203.28	Excavation Of Surfaces And Pavements	100	CY	\$12.00	\$1,200.00	\$15.00	\$1,500.00	\$17.00	\$1,700.00	\$25.00	\$2,500.00	\$20.00	\$2,000.00		\$0.00
203.3	Earth Borrow	100	CY	\$13.00	\$1,300.00	\$15.00	\$1,500.00	\$19.00	\$1,900.00	\$30.00	\$3,000.00	\$20.00	\$2,000.00		\$0.00
203.32	Granular Borrow	100	CY	\$29.00	\$2,900.00	\$25.00	\$2,500.00	\$24.00	\$2,400.00	\$45.00	\$4,500.00	\$30.00	\$3,000.00		\$0.00
204.2	Trench Excavation Of Earth	1,850	CY	\$3.00	\$5,550.00	\$12.00	\$22,200.00	\$14.00	\$25,900.00	\$60.00	\$111,000.00	\$20.00	\$37,000.00		\$0.00
SP	¾" Dense Graded Crushed Stone	900	CY	\$12.00	\$10,800.00	\$12.00	\$10,800.00	\$16.00	\$14,400.00	\$15.00	\$13,500.00	\$25.00	\$22,500.00		\$0.00
SP	6" Dense Graded Crushed Stone	3,500	CY	\$12.00	\$42,000.00	\$13.00	\$45,500.00	\$15.00	\$52,500.00	\$14.00	\$49,000.00	\$25.00	\$87,500.00		\$0.00
SP	2' Dense Graded Crushed Stone	1,800	CY	\$12.00	\$21,600.00	\$15.00	\$27,000.00	\$15.00	\$27,000.00	\$20.00	\$36,000.00	\$35.00	\$63,000.00		\$0.00
406.25	Bituminous Concrete Pavement	100	TON	\$205.00	\$20,500.00	\$214.00	\$21,400.00	\$180.00	\$18,000.00	\$175.00	\$17,500.00	\$175.00	\$17,500.00		\$0.00
604.20	Concrete Catch Basin With Cast Iron Grate	0	EA	\$4,500.00	\$0.00	\$3,000.00	\$0.00	\$2,600.00	\$0.00	\$3,000.00	\$0.00	\$3,500.00	\$0.00		\$0.00
601.0924	24-Inch Corrugated Polyethylene Pipe (CPEP)	1,650	LF	\$28.00	\$46,200.00	\$15.00	\$24,750.00	\$23.00	\$37,950.00	\$7.00	\$11,550.00	\$15.00	\$24,750.00		\$0.00
SP	Precast Concrete Headwall	66	EA	\$1,500.00	\$99,000.00	\$2,350.00	\$155,100.00	\$2,500.00	\$165,000.00	\$1,900.00	\$125,400.00	\$3,500.00	\$231,000.00		\$0.00
601.995	Cleaning Culvert Pipe In Place (Driveways)	150	LF	\$48.00	\$7,200.00	\$20.00	\$3,000.00	\$10.00	\$1,500.00	\$50.00	\$7,500.00	\$25.00	\$3,750.00		\$0.00
613.10	Stone Fill, Type I (Ditches)	1,775	CY	\$29.00	\$51,475.00	\$35.00	\$62,125.00	\$36.00	\$63,900.00	\$40.00	\$71,000.00	\$37.00	\$65,675.00		\$0.00
613.11	Stone Fill, Type II (Ditches)	1,775	CY	\$30.00	\$53,250.00	\$35.00	\$62,125.00	\$36.00	\$63,900.00	\$38.00	\$67,450.00	\$45.00	\$79,875.00		\$0.00
617.10	Relocate Mailbox Single Support	25	EA	\$220.00	\$5,500.00	\$235.00	\$5,875.00	\$150.00	\$3,750.00	\$120.00	\$3,000.00	\$100.00	\$2,500.00		\$0.00

621.205	Steel Beam Guardrail, Galvanized W/8 Foot Posts	925	LF	\$21.00	\$19,425.00	\$31.00	\$28,675.00	\$32.00	\$29,600.00	\$32.00	\$29,600.00	\$30.00	\$27,750.00		\$0.00
621.65	Anchor for Steel Beam Guardrail	16	EA	\$840.00	\$13,440.00	\$1,210.00	\$19,360.00	\$2,000.00	\$32,000.00	\$1,300.00	\$20,800.00	\$1,250.00	\$20,000.00		\$0.00
621.80	Remove & Dispose of Guard Rail	925	LF	\$1.00	\$925.00	\$2.00	\$1,850.00	\$3.00	\$2,775.00	\$2.00	\$1,850.00	\$2.00	\$1,850.00		\$0.00
630.15	Flaggers	240	HR	\$34.00	\$8,160.00	\$30.00	\$7,200.00	\$32.00	\$7,680.00	\$35.00	\$8,400.00	\$25.00	\$6,000.00		\$0.00
635.11	Mobilization/Demobilization	1	LS	\$181,500.00	\$181,500.00	\$22,750.00	\$22,750.00	\$23,000.00	\$23,000.00	\$80,000.00	\$80,000.00	\$90,000.00	\$90,000.00		\$0.00
649.31	Geotextile Under Stone Fill	5,300	SY	\$0.50	\$2,650.00	\$0.50	\$2,650.00	\$2.50	\$13,250.00	\$1.20	\$6,360.00	\$1.50	\$7,950.00		\$0.00
649.51	Geotextile For Silt Fence	1,200	SY	\$6.00	\$7,200.00	\$3.00	\$3,600.00	\$6.00	\$7,200.00	\$9.00	\$10,800.00	\$1.00	\$1,200.00		\$0.00
SP	Hydroseed	9,680	SY	\$0.75	\$7,260.00	\$1.20	\$11,616.00	\$1.00	\$9,680.00	\$2.00	\$19,360.00	\$1.00	\$9,680.00		\$0.00
651.17	Seed, Winter Rye	220	LB	\$9.00	\$1,980.00	\$5.00	\$1,100.00	\$20.00	\$4,400.00	\$5.00	\$1,100.00	\$5.00	\$1,100.00		\$0.00
651.29	Straw Mulch	4	TON	\$900.00	\$3,600.00	\$1,000.00	\$4,000.00	\$500.00	\$2,000.00	\$1,200.00	\$4,800.00	\$1,000.00	\$4,000.00		\$0.00
651.35	Topsoil	50	CY	\$70.00	\$3,500.00	\$30.00	\$1,500.00	\$40.00	\$2,000.00	\$100.00	\$5,000.00	\$45.00	\$2,250.00		\$0.00
653.20	Temporary Erosion Matting	9,680	SY	\$3.00	\$29,040.00	\$2.00	\$19,360.00	\$2.00	\$19,360.00	\$1.50	\$14,520.00	\$1.00	\$9,680.00		\$0.00
653.25	Temporary Stone Check Dam Type I	200	CY	\$39.00	\$7,800.00	\$45.00	\$9,000.00	\$125.00	\$25,000.00	\$50.00	\$10,000.00	\$35.00	\$7,000.00		\$0.00
653.60	Erosion Log	800	LF	\$4.20	\$3,360.00	\$4.00	\$3,200.00	\$7.00	\$5,600.00	\$3.00	\$2,400.00	\$5.00	\$4,000.00		\$0.00
Subtotal					\$730,288.00		\$676,636.00		\$735,845.00		\$854,340.00		\$916,010.00		\$0.00

BID TABULATION SUMMARY (Turnpike Road)

TOTAL Bid Amount (Turnpike Road)	\$730,288.00	\$676,636.00	\$735,845.00	\$854,340.00	\$916,010.00	\$0.00
----------------------------------	--------------	--------------	--------------	--------------	--------------	--------

BID TABULATION SPREADSHEET

TOWN OF NORWICH JULY 1, 2017 STORM EVENT REPAIRS PROJECT

October 13, 2017

BIDDER NAME	INDIVIDUAL ROADWAY BIDS				TOTAL CUMULATIVE BASE BID
	Turnpike Road Bid	Tigertown Road Bid	Upper Turnpike Road Bid	Needham Road Bid	
J.P. SICARD, INC.	\$730,288.00	\$836,464.00	\$263,633.00	\$91,833.25	\$1,922,218.25
NOTTS EXCAVATING, INC.	\$676,636.00	\$777,165.00	\$262,232.00	\$63,760.00	\$1,779,793.00
G.W. TATROCONSTRUCTION, INC.	\$735,845.00	\$818,730.00	\$306,395.00	\$97,545.00	\$1,958,515.00
NEIL H. DANIELS, INC.	\$854,340.00	\$951,225.00	\$344,110.00	\$129,020.00	\$2,278,695.00
L&M SERVICECONTRACTORS, LLC	\$916,010.00	\$956,725.00	\$349,120.00	\$108,190.00	\$2,330,045.00
DANIEL S. CLAY EXCAVATION	\$0.00	\$472,448.25	\$0.00	\$0.00	\$472,448.25